COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/05/2009

ESTIMATE SUMMARY 19:15:04
CONTID: C17243 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17243-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.5 DAYS TIME ALLOW: 52 WORK DAYS
I-70 PALISADE EXIT #42 IMPROVE PERCENT TIME:  39.42 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: ES30701-197
I-70 PALISADE EXIT #42 IMPROVE
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 10/20/2009 DATE TIME STARTED 09/21/2009
2273 RIVER ROAD DATE LET 05/21/2009 DATE WORK BEGAN 09/21/2009
DATE AWARDED 06/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 09/21/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,283,600.00 PARTICIPATING $ 495,462.25 $ 495,462.25
AWARD PROJECT AMT: $ 997,970.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.60% TOTAL EARNINGS 495,462.25 495,462.25
FUNDS AVAILABLE: $ 788,137.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 495,462.25 495,462.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,123.17 -14,123.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 481,339.08 481,339.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 481,339.08 481,339.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 481,339.08
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597  *POTHOLING 10.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0065 208-00002  EROSION LOG (12 INCH) 260.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0070 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 425.00
425.00000 1.000 425.00
0075 208-00206  EROSION CONTROL SUPERVISOR 45.000 0.000
DAY 22.000 1,430.00
65.00000 22.000 1,430.00
0080 210-00810  *RESET GROUND SIGN 5.000 0.000
EACH 5.000 825.00
165.00000 5.000 825.00
0085 211-01160  *TRIAL PULL TEST 10.000 0.000
EACH 10.000 3,600.00
360.00000 10.000 3,600.00
0090 212-00006  *SEEDING (NATIVE) 2.550 0.000
ACRE 0.000 0.00
445.00000 0.000 0.00
0095 212-00032  *SOIL CONDITIONING 2.550 0.000
ACRE 0.000 0.00
1,335.00000 0.000 0.00
0100 213-00004  *MULCHING (WEED FREE STRAW) 2.550 0.000
ACRE 0.000 0.00
830.00000 0.000 0.00
0105 213-00061  *MULCH TACKIFIER 510.000 0.000
LB 0.000 0.00
2.50000 0.000 0.00
0110 304-01000  AGGREGATE BASE COURSE (CLASS 1) 2,428.000 0.000
TON 0.000 0.00

20.50000 0.000 0.00
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 534.000 0.000
TON 0.000 0.00
22.75000 0.000 0.00
0120 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 865.000 0.000
TON 0.000 0.00
71.00000 0.000 0.00
0125 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 22.000 0.000
TON 0.000 0.00
775.00000 0.000 0.00
0130 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 31.000 0.000
TON 0.000 0.00
475.00000 0.000 0.00
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 214.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0140 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 266.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0145 506-00218 RIPRAP (18 INCH) 4.000 0.000
cy 0.000 0.00
88.00000 0.000 0.00
0150 507-00000 *CONCRETE SLOPE AND DITCH PAVING 5.000 0.000
cy 0.000 0.00
532.00000 0.000 0.00
0155 603-01240 *24 INCH REINFORCED CONCRETE PIPE 28.000 0.000
LF 24.000 5,304.00
221.00000 24.000 5,304.00
0160 603-01300 *30 INCH REINFORCED CONCRETE PIPE 3.000 0.000
LF 3.000 1,596.00
532.00000 3.000 1,596.00
0165 603-01360 *36 INCH REINFORCED CONCRETE PIPE 4.000 0.000
LF 4.000 2,200.00

550.00000 4.000 2,200.00
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-02420 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 0.000
LF 56.000 18,480.00
330.00000 56.000 18,480.00
0175 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0180 603-10360 *36 INCH CORRUGATED STEEL PIPE 31.000 0.000
LF 0.000 0.00
166.00000 0.000 0.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,313.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0190 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0195 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
0200 607-11575 *ROCK FALL FENCE 1,320.000 0.000
LF 735.000 203,521.50
276.90000 735.000 203,521.50
0205 612-00001 *DELINEATOR (TYPE I) 16.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0210 612-00003 *DELINEATOR (TYPE III) 7.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0215 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,834.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0220 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 6.000 0.000
EACH 0.000 0.00

3,100.00000 0.000 0.00
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 613-40000 *CONCRETE FOUNDATION PAD 6.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0230 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0235 614-00066 TIMBER SIGN POST 6X6 INCH 176.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0240 616-30024 *24 INCH TRASH GUARD 8.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0245 616-30036 *36 INCH TRASH GUARD 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0250 616-30042 *42 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0255 616-30121 *25X16 INCH TRASH GUARD 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0260 616-30148 *58X36 INCH TRASH GUARD 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.520 10,920.00
21,000.00000 0.520 10,920.00
0270 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 24,690.00
41,150.00000 0.600 24,690.00
0275 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.330 363.00

1,100.00000 0.330 363.00
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-00005 EPOXY PAVEMENT MARKING 5.000 0.000
GAL 0.000 0.00
122.00000 0.000 0.00
0285 630-00000 *FLAGGING 1,500.000 0.000
HOUR 446.750 10,275.25
23.00000 446.750 10,275.25
0290 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 0.000
DAY 10.000 270.00
27.00000 10.000 270.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000
DAY 20.000 8,000.00
400.00000 20.000 8,000.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 0.000
EACH 13.500 148.50
11.00000 13.500 148.50
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 5.000 55.00
11.00000 5.000 55.00
0315 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 175.000 0.000
SF 1.000 22.00
22.00000 1.000 22.00
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000
EACH 1.500 3,300.00
2,200.00000 1.500 3,300.00
0325 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 550.00
1,100.00000 0.500 550.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 45.000 0.000
EACH 22.500 742.50
33.00000 22.500 742 .50
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 0.000
EACH 4.500 148.50
33.00000 4.500 148.50
0340 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0345 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0350 630-80390 *CHANNELIZING DEVICE (SPECIAL) 200.000 0.000
EACH 67.500 742.50
11.00000 67.500 742.50
0355 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,600.00000 0.000 0.00
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 2,000.00
4,000.00000 0.500 2,000.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70016 F/A FUEL COST ADJUSTMENT 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 13,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17243-BID ESTIMATE RUN 11/05/2009
PROJECT: ES30701-197 ESTIMATE NO: 0001 19:15:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,880.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 900-00012 ADDED ITEM (FOOT)/ 607-11575 ROCKFALL FENCE 630.000 0.000
LF 630.000 174,447.00
276.90000 630.000 174,447.00
CAT 0200 CURRENT AMT $ 1,275,430.00 $ 487,292.25$ 487,292.25

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 4,000.00
4,000.00000 1.000 4,000.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 4,000.00
4,000.00000 1.000 4,000.00
0410 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 170.00
170.00000 1.000 170.00
CAT 0400 CURRENT AMT $ 8,170.00 $ 8,170.00$ 8,170.00

PROJECT TOTAL CURRENT AMT $ 1,283,600.00 $ 495,462.25 3% 495,462.25



